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Bi-Weekly Progress Report No. 10
Phase 2 — Ground Water Treatment System Construction

1.0 Introduction

Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt
Contaminated Groundwater Area Site. The Bi-Weekly Progress Report is intended to partially fulfill the
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the
work performed from July 25, 2011 to August 5, 2011.

The work performed during this reporting period includes: general clean-up, buried electrical conduit
and pull boxes installation, asphalt removal and disposal, HDPE pipe installation, core drilling of storm
sewer structure, forming building floor slabs, placing vapor barrier, pouring concrete building floor
slabs. This work is summarized in further detail below. A list of the supporting documentation attached
with this bi-weekly progress report is as follows:

B Attachment 1 - CDM’s Daily Status Report
B Attachment 2 - CDM’s Field Log Book Notes
B Attachment 3 - Photo Log

2.0 Personnel On-Site
The following personnel were on site during this reporting period:

CDM - Contractor
Jeffrey Mullen Construction Supervisor

Yash Saha Engineer

Arrowhead Contracting Inc (ACI) — Subcontractor

Doug Ronk Project Manager

Tom Gleave Quality Control/Safety Manager
Joe Cotter Site Superintendent

Matt Swope Construction Foreman

Jarski Concrete Cutting — ACI Subcontractor
Jeff Jarski Owner/Laborer
Mike Jarski Owner/Laborer

T&F Enterprises — ACl Subcontractor

Tim Taub Owner/Operator
Chris Kozikowski Operator
Nick Gambino Laborer

Sampogna — ACI Subcontractor
Nick Sampogna Owner/Operator
Anner Portillo Laborer
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Pedro Huezo Laborer
Enrique Calles Laborer
Eugenio Guevara Laborer
JK Electric — ACI CSubcontractor

Jim Kilkullen Supervisor
Mike Kilkullen Foreman
Joe Cavano Laborer

Brenseke Welding — ACI Subcontractor

2-man

Crew

3.0 Summary of Work Performed
The following is a brief summary of the field activities performed during this reporting period (refer to
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each

working day):

B Building Foundation Work

>

T&F set precast concrete sump on, previously poured, concrete base slab. Elastomeric
sealer used between sump and slab to ensure watertight seal. Placed structural RCA
within building foundation in 12” lifts and compacted each lift, using vibratory plate
compactor. Confirmed proper compaction using a nuclear densitometer.

B Trench Excavation and Discharge Pipe Installation

>

T&F excavated the pipe trench to existing storm water structure in accordance with the
contract drawings. Jarski core drilled two holes into existing storm structure, one for the
4” discharge pipe and one for the electrical conduit for the level switch.

Upon field inspection of the excavated material, CDM determined that the native
material satisfied the requirements that would allow it to be used as pipe bedding. The
pipes were installed at the bottom of the trench as shown in the trench details. Backfill
material was placed in 12 inch lifts and compacted. CM Testing performed compaction
density testing of compacted sub-grade using a nuclear densitometer, Trolex 3430.

Any non-native or unsuitable items found while excavating trench were segregated and
not used as backfill. Non-native items include; concrete, bricks, metal and rocks larger
than 4-inch. All materials that were segregated have been staged for later disposal.

B Underground Electric Installation

>

JK Electric installed underground PVC conduits and precast concrete pull boxes as
specified and shown on the contract drawings.

B Building Floors Installation

>

Sampogna installed polyethylene vapor over crushed stone (capillary barrier). Formed
and poured building floor slabs with embedded welded wire fabric (W6xW6), water
stops and required reinforcing reinforcing steel (rebar). The building slab was poured in
four stages. Floor surfaces received a machine trowel finish. All corners were
chamfered and removable “zip strips” were used where applicable along joints. These
strips will be removed and gaps will be filled with appropriate caulk material. All
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concrete was vibrated while it was poured into the forms. This placement method
ensures proper filling of the form cavities. The concrete was cured, slowly for 4 days
using burlap sheets soaked with water and the forms were removed. Concrete samples
were collected by CM Testing for strength testing as specified.

B Well Head Work
» Brenseke Welding cut the existing, stainless steel well riser pipes at the required height,
welded the pit-less adapters in place and temporarily capped each of the three wells to
prevent any debris from entering the wells.

B Health and Safety
> Atailgate H&S meeting was conducted each day before the start of work activities.

B Material Deliveries

Electrical PVC conduits and accessories
Recycled concrete structural fill
Concrete

W6xW6 welded wire fabric

Water Stop

Pit-Less Adapters

VVYVYVVYY

Problems/Corrective Action
During this two week period no problems or issues were noted.

Deviations
No deviations were noted for this reporting period.

Conclusions
Construction progress continues at a moderate pace. All work has been completed in a
professional and safe manner.
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ATTACHMENT 1
DAILY STATUS REPORT



Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 7-25-11
Day Manday
WEATHER: Quvercast
TEMP: 69/77 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS
0700 Chris Kozikowski T&F Excavation/backfill
0700 Jason Kamback T&F Excavation/backfill
0800 J. Killkullen JK Electric Installing UG Conduit
0800 J. Caivano JK Electric Installing UG Conduit

EQUIPMENT IN USE:

TL-250 Skid Steer

CAT 277 Skid Steer

CAT 420D Backhoe

2-GF+ Butt-Fusion Machines

Dynapac CC122 Compactor — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

T&F continuing excavating north trench and installing 3-3” HDPE pipes, 1-4” pipe and 1-1.25" water line toward treatment
building.

JK electric installing electrical conduits from NW corner of site toward treatment building. Also installing conduit within building
foundation

N/A

WORK BEING INSPECTED:

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Heavy Equipment Operation
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer

Page 2 of 2




Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 7-26-11

Day Tuesday

WEATHER: Pt._Cloudy

TEMP: 68/86 deg E
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Matt Swope, Joe Cotter
VISITORS

TIME NAME REPRESENTING REMARKS
0700 Chris Kozikowski T&F Excavation/backfill
0700 Jason Kamback T&F Excavation/backfill
0800 J. Killkullen JK Electric Installing UG Conduit
0800 J. Caivano JK Electric Installing UG Conduit
1300 ?2??7? CM Testing Compaction Testing

EQUIPMENT IN USE:

TL-250 Skid Steer

CAT 277 Skid Steer

CAT 420D Backhoe

2-GF+ Butt-Fusion Machines

Dynapac CC122 Compactor — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Structural fill delivered to site for use inside building foundation.

JK electric installing electrical conduits within building foundation.

T&F Backfilling around building walls. Also built ramp into building foundation for access with a skid steer.

WORK BEING INSPECTED:

N/A

Daily Safety Tailgate meeting held. Featured Topic: Vehicle Safety

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 7-27-11

Day Wednesday

WEATHER: sunny

TEMP: 68/84 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Matt Swope, Joe Cotter
VISITORS

TIME NAME REPRESENTING REMARKS
0700 Chris Kozikowski T&F Excavation/backfill
0700 Jason Kamback T&F Excavation/backfill
0800 J. Killkullen JK Electric Installing UG Conduit
0800 J. Caivano JK Electric Installing UG Conduit
1300 ?2??7? CM Testing Compaction Testing

EQUIPMENT IN USE:

TL-250 Skid Steer

CAT 277 Skid Steer - not used

CAT 420D Backhoe

2-GF+ Butt-Fusion Machines - not used
Dynapac CC122 Compactor

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Structural fill delivered to site for use inside building foundation.

JK electric installing electrical conduits within building foundation.

Installed 12" lifts of structural fill inside building foundation. Used plate compactor to compact each lift. CM testing used nuclear
densitometer to test compaction. Applied 2 rows of mastic to sump foundation. Set precast concrete sump on mastic.

ACI caulked exterior seam of sump with elastomeric caulk prior to backfilling around sump structure.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: General Safety.

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 7-28-11
Day Thursday
WEATHER: Pt Cloud
TEMP: 71/82 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen, Yosh Saha
Arrowhead/Tom Gleave, Matt Swope, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0700 Chris Kozikowski T&F Excavation/backfill
0700 Jason Kamback T&F Excavation/backfill
0800 J. Killkullen JK Electric Installing UG Conduit
0800 J. Caivano JK Electric Installing UG Conduit
1300 ?2??7? CM Testing Compaction Testing

EQUIPMENT IN USE:

TL-250 Skid Steer

CAT 277 Skid Steer - not used

CAT 420D Backhoe

2-GF+ Butt-Fusion Machines - not used
Dynapac CC122 Compactor

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK electric installing electrical conduits within building foundation.

T&F Installed 12" lifts of structural fill inside building foundation. Used plate compactor to compact each lift. CM testing used
nuclear densitometer to test compaction. Floor Drain plumbing installed for 3 floor drains. Crew excavated end of discharge pipe
near storm sewer structure to connect 4” pipe to structure. Exposed and removed old concrete driveway apron.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Smoking in designated areas and cell phone usage during work operations.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 7-29-11

Day Eriday

WEATHER: Pt Cloud

TEMP: 73/85deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen, Yosh Saha
Arrowhead/Tom Gleave, Matt Swope, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0700 Chris Kozikowski T&F Excavation/backfill
0700 Jason Kamback T&F Excavation/backfill
0800 J. Killkullen JK Electric Installing UG Conduit
0800 J. Caivano JK Electric Installing UG Conduit
0800 Mike Jarski Jarski Concrete Coring
0800 Jeff Jarski Jarski Concrete Coring
1500 CM Testing Density Testing

EQUIPMENT IN USE:

TL-250 Skid Steer

CAT 277 Skid Steer - not used

CAT 420D Backhoe

2-GF+ Butt-Fusion Machines - not used
Dynapac CC122 Compactor

Concrete Core Drill Machine

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
T&F placing structural fill within building foundation area. Also completing 4" effluent piping to storm structure.
JK electric installing electrical conduits within building foundation and from storm structure to pull box.

Jarski coring through storm structure for electrical conduits and 4” effluent discharge piping. Penetrations sealed using hydraulic
cement

CM Testing on site to perform compaction density testing.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic:

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

Weekly Conference Call @ 10:00 EPA, CDM, ACI

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 8-02-11

Day Tuesday

WEATHER: Sunny/slight rain in afternoon

TEMP: Z1/84degE

WIND: Slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Thomas Matthew
Arrowhead/Joe Cotter, Tom Gleave, Doug Rong, Matt Swope
VISITORS

TIME NAME REPRESENTING REMARKS
0800 Anne. P. Sampogna Concreting (slab)

EQUIPMENT IN USE:

TL-250 Skid Steer

CAT 277 Skid Steer — not used

CAT 420D Backhoe - not used

2-GF+ Butt-Fusion Machines — not used
Dynapac CC122 Compactor — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Sampogna placed crushed stone subgrade and placed form work for concreting.

WORK BEING INSPECTED:

N/A

Daily Safety Tailgate meeting held. Featured Topic: Electrical hazards

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

TESTING PERFORMED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

Received a delivery for 3" stone material.

By: _Thomas Matthew

Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 8-03-11

Day _Wednesday

WEATHER: Sunny/slight rain in afternoon

TEMP: Z1/84degE

WIND: Slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Mrutyunjay Vajirkar, Marianna Kowalczyk
Arrowhead/Joe Cotter, Tom Gleave, Doug Rong, Matt Swope
VISITORS

TIME NAME REPRESENTING REMARKS
0700 Chris Kozikowski T&F Trench Excavation
0700 Jason Kamback T&F Trench Excavation
0730 Anner Portillo Sampogna Contracting Concreting (slab)
0730 Enrique Calles Sampogna Contracting Concreting (slab)
0730 William Iglesias Sampogna Contracting Concreting (slab)
0730 Eugenio E Sampogna Contracting Concreting (slab)
1300 Segundo Guzman CM Testing Laboratory, Inc. Concrete testing

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer — not used

CAT 420D Backhoe

2-GF+ Butt-Fusion Machines

Dynapac CC122 Compactor — not used
Concrete vibrator

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

T&F completed excavation near the extraction wells head for vault installation and three pipes installed and capped. T&F backfilled
with one lift of soil over the pipes in the trench. The trench was secured with fence. Refer to attached Figure No. C-03 08032011
sheet for work area.

Sampogna placed form work, vapor barrier,6X6 W4XW4 WWF and construction keyed joints and then poured concrete over the
office area floor slab. Refer to attached Figure No. S-03 08032011 sheet for floor slab section completed. Sampogna used burlap
and sprayed with water for concrete curing.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A/

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Concrete hazards and potential

TESTING PERFORMED:

Concrete testing was conducted by CM Testing Laboratory, Inc.

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

ACI received delivery for %4" stone.

By: _Mrutyunjay Vajirkar

Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 8-04-11

Day _Thursday

WEATHER: Sunny/slight rain in afternoon

TEMP: 66/84degE

WIND: Slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Mrutyunjay Vajirkar,
Arrowhead/Joe Cotter, Doug Rong
VISITORS

TIME NAME REPRESENTING REMARKS
0830 J. Caivano JK Electric Installing UG Conduit
0730 Enrique Callies Sampogna Contracting Concreting (slab)
0730 Eugenio E.V. Sampogna Contracting Concreting (slab)
0730 Anner Portillo Sampogna Contracting Concreting (slab)
0730 William Iglesias Sampogna Contracting Concreting (slab)
0730 Nick Sampogna Sampogna Contracting Concreting (slab)
0900 Segundo Guzman CM Testing Laboratory, Inc. Concrete testing
0845 Charles Rome Brenseke Welding Welding adapters
0845 Vinny Asostino Brenseke Welding Welding adapters

EQUIPMENT IN USE:

TL-250 Skid Steer

CAT 277 Skid Steer — not used

CAT 420D Backhoe - not used

2-GF+ Butt-Fusion Machines — not used
Dynapac CC122 Compactor — not used
Concrete Vibrator

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Sampogna placed form work, vapor barrier, 6X6 W4XW4 WWF, and keyed joints and then poured concrete over lower eastern
portion of the floor slab. Refer to Figure No. S-03 08042011 for floor slab pour location.

Breneskes welding completed cutting the outer casing on the extraction wells and welding the pitless adapter on the inner casings
of the extraction wells.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: PPE while placing concrete

TESTING PERFORMED:

Concrete testing was conducted CM Testing Laboratory, Inc.

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

The slump test result on the concrete delivered was 5.5 inches and the required maximum slump is 5 inches. ACI decided to place
concrete and wait for the concrete strength test results.

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: _Mrutyunjay Vajirkar

Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 8-05-11

Day FEriday

WEATHER: Sunny/slight rain in afternoon

TEMP: 67/84degE

WIND: Slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Mrutyunjay Vajirkar,
Arrowhead/Joe Cotter, Doug Rong, Matt Swope, Thomas Gleave
VISITORS
TIME NAME REPRESENTING REMARKS
0730 Anner Portillo Sampogna Contracting Concrete (slab)
0730 Hernan Calles Sampogna Contracting Concrete (slab)
0730 Enrique Calles Sampogna Contracting Concrete (slab)
0730 Eugenio C Sampogna Contracting Concrete (slab)
0730 Nick S. Sampogna Contracting Concrete (slab)
0800 J. Patino CM Testing Laboratory, Inc. Concrete testing

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer — not used

CAT 420D Backhoe - not used

2-GF+ Butt-Fusion Machines — not used
Dynapac CC122 Compactor — not used
Concrete Vibrator

Lull — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Sampogna placed form work, vapor barrier, 6X6 W4XW4 WWF and keyed joints, and then poured concrete on portion of the floor
slab. Refer to Figure No. S-03 08052011 to floor slab pour location.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: slips, trips and falls, and concrete hazards

TESTING PERFORMED:

Concrete testing was conducted CM Testing Laboratory, Inc.

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

Request Joe C. with ACI to place metal plates over the portion of the trench secured with orange construction fence near the
extraction well.

MEETING:

Weekly progress conference call held by ACI's Doug Ronk.

ADDITIONAL ACTIVITIES AND REMARKS:

ACl received a delivery for a Lull.

By: _Mrutyunjay Vajirkar

Title: Field Engineer
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ATTACHMENT 3
PHOTO LOG



PHOTOGRAPHIC LOG
Contract No.: EP-W-09-002
Groundwater Treatment System Construction
Old Roosevelt Field Contaminated Groundwater Area Superfund Site

PHOTOGRAPH # DATE BY DESCRIPTION

IMAGO0077.jpg 7/27/2011 JWM Building Sump Base with Mastic Seals

IMAGO0078.jpg 7/27/2011 JWM Building Sump Set on Concrete Base

IMAGO0079.jpg 7/27/2011 JWM Foam Insulation Installed Inside Foundation Walls

IMAG0080.jpg 7/29/2011 JWM Concrete Storm Structure with Cored Holes

IMAGO081.jpg 7/29/2011 JWM Structural Fill Placed Inside Building Foundation

IMAGO0082.jpg 8/2/2011 JWM Capillary Barrier Placed in Foundation Prior to Slab Pour
IMAG0083.jpg 8/2/2011 JWM Vapor Barrier and WWF Installed Before Concrete.
IMAG0084.jpg 8/2/2011 JWM Reinforcment Steel Installed Prior to Concrete Pour
IMAGO085.jpg 8/2/2011 JWM Pouring Concrete Floor Slab

IMAG0086.jpg 8/2/2011 JWM Finishing Concrete Floor

IMAGO087.jpg 8/2/2011 JWM Concrete Floor Finished - Office Area
IMAG0088.jpg 8/3/2011 JWM Pitt-Less Adapter Prior to Installation
IMAG0089.jpg 8/3/2011 JWM Welding Pitt-L ess Adapter onto Well Casing
IMAG0090.jpg 8/4/2011 JWM Northeast Floor Slab Prepation

IMAGO0091.jpg 8/4/2011 JWM Floor Drain Installed

IMAG0092.jpg 8/5/2011 JWM Finishing Concrete using a Power Trowel

\\Ednfedsvrl\projects\Project_Files_RAC_I1\023-ORF-RA\RA GWTS\bi-weekly Reports\bi-Weekly Report #10_8-5-11\ORF Photos 07_25 to
08_05_2011.xIs



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 25 through August 5, 2011

Building Sump Base with Mastic Seals
IMAGO0077.ipd 7/27/2011

Building Sump Set on Concrete Base
IMAG0078.ipg 7/127/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 25 through August 5, 2011

Foam Insulation Installed Inside Foundation Walls
IMAG0079.ipg 7/27/2011

Concrete Storm Structure with Cored Holes
IMAGO0080.ipg 7/29/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 25 through August 5, 2011

Structural Fill Placed Inside Building Foundation
IMAGO0081.ipg 7/29/2011

Capillary Barrier Placed in Foundation Prior to Slab Pour
IMAG0082.ipg 8/2/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 25 through August 5, 2011

Vapor Barrier and WWF Installed Before Concrete.
IMAG0083.ipg 8/2/2011

Reinforcment Steel Installed Prior to Concrete Pour
IMAG0084.ipg 8/2/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 25 through August 5, 2011

Pouring Concrete Floor Slab
IMAGO0085.ipg 8/2/2011

Finishing Concrete Floor
IMAG0086.ipg 8/2/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 25 through August 5, 2011

Concrete Floor Finished - Office Area
IMAGO0087.ipg 8/2/2011

Pitt-Less Adapter Prior to Installation
IMAGO0088.ipg 8/3/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 25 through August 5, 2011

Welding Pitt-Less Adapter onto Well Casing
IMAG0089.ipg 8/3/2011

Northeast Floor Slab Prepation
IMAG0090.ipg 8/4/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 25 through August 5, 2011

Floor Drain Installed
IMAG0091.ipg 8/4/2011

Finishing Concrete using a Power Trowel
IMAG0092.ipg 8/5/2011



	Building Foundation Work
	T&F set precast concrete sump on, previously poured, concrete base slab. Elastomeric sealer used between sump and slab to ensure watertight seal. Placed structural RCA within building foundation in 12” lifts and compacted each lift, using vibratory pl...
	Trench Excavation and Discharge Pipe Installation
	Well Head Work
	Brenseke Welding cut the existing, stainless steel well riser pipes at the required height, welded the pit-less adapters in place and temporarily capped each of the three wells to prevent any debris from entering the wells.
	Health and Safety
	A tailgate H&S meeting was conducted each day before the start of work activities.
	Material Deliveries
	Electrical PVC conduits and accessories
	Recycled concrete structural fill
	Concrete
	W6xW6 welded wire fabric
	Water Stop
	Pit-Less Adapters
	During this two week period no problems or issues were noted.
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